

Procurement Activity Plan 2018-2019

Complexity	Activity Name	Activity Type
Leveraged	Patient Localization and Immobilization Equipment for Radiotherapy	RFT RFQ to HPV Pre-Qualified Suppliers
Strategic	SPECT CT Gamma Camera	Suppliers
Focused	Hospital in the Home Service Providers	RFT
Focused	Access Programs	RFT
Leveraged	Printer Fleet - Supply & Maintenance	RFT
Focused	Fetal Bovine Serum (FBS)	RFT
Leveraged	Platic ware - Reseach	RFT
Leveraged	Ward Box Distribution Service (wholesaler services agreement)	RFT

Disclaimer

Peter MacCallum Cancer Centre outsourced its procurement services to Melbourne Health Decer prouement agent acting on behalf of Peter MacCallum Cancer Centre . Please also refer to the Melb
 All planned procurement activities are subject to revision or cancellation. The information in this Proc
 planning purposes only and it does not present a solicitation or constitute a request for proposal, nor
 Cancer Centre to purchase the described goods or services.



Peter Mac

Peter MacCallum Cancer Centre
Victoria Australia

**Estimated Quarter/Year for
Engagement**

2018 Q1

2018 Q2

2019 Q1

2019 Q1

2019 Q2

2019 Q1

2019 Q2

2019 Q2

number 2015, Melbourne Health is the
Melbourne Health Procurement Activity Plan.
Procurement Activity Plan is provided for
as it is a commitment by Peter MacCallum